



## ADDENDUM #2

Date: June 27, 2024

To: All Bid Document Holders

### **SE STEPHENS WATER MAIN REPLACEMENT CITY PROJECT NUMBER #23WA12**

THIS ADDENDUM IS HEREBY MADE PART OF THE CONTRACT DOCUMENTS DATED JUNE 11, 2024, TO THE SAME EXTENT AS THOUGH IT WERE ORIGINALLY INCLUDED THEREIN.

The following changes, additions, and/or deletions are made to the Contract Documents:

- A. **Bid Form Modifications – REVISE** Note 10 on page 17-18 of the contract documents:

The Contractor shall complete all construction related work along SE Stephens Street to be done under the Contract before the elapse time of 180 calendar days, or not later than August 29, 2025, whichever occurs first. Construction related work defining the start of Contract calendar days includes potholing, saw cutting, traffic control, lane closures, trenching, and restoration related activities. Bidders to note that no construction related work will be allowed between November 1<sup>st</sup>, 2024 and March 3<sup>rd</sup>, 2025, unless otherwise approved by the City. Work during the pause period will only be considered if the Contractor can demonstrate constant availability of Level 2, 1/2" ACP hot mix for daily application of temporary trench patch and daily maintenance during the winter months. Contract days allowed for construction and restoration related construction work along SE Stephens Street do not include the pause in work from November 1<sup>st</sup>, 2024 and March 3<sup>rd</sup>, 2025. The Notice to Proceed is anticipated to be issued in early August of 2024.

The date and time of Proposal due is still applicable, July 2, 2024 at 2:00 PM.

**NOTE THAT ALL ADDENDA MUST BE ACKNOWLEDGED IN WRITING BY BIDDERS.**

Respectfully:

A handwritten signature in blue ink, appearing to read "Daryn M. Anderson". The signature is fluid and cursive, with a long horizontal stroke at the end.

Daryn M. Anderson, P.E.  
Project Manager, City of Roseburg

---